ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
1		TWITER task	**20 days**	**Mon 4/11/22**	**Fri 5/6/22**		
2		**Requirement Gathering**	**20 days**	**Mon 4/11/22**	**Fri 5/6/22**		
3		**Meeting with Team Members**	**2 days**	**Mon 4/11/22**	**Tue 4/12/22**		
4		Preparing team who will conduct meetings with	2 days				
5		**Meeting with Stakeholders**	**18 days**	**Wed 4/13/22**	**Fri 5/6/22**	**3**	
6		Schedule meeting	2 days	Wed 4/13/22	Thu 4/14/22		
7		Preparing meeting	2 days				
8		Conducting meeting with stakeholders	16 days	Wed 4/13/22	Wed 5/4/22		
9		Finalize requiemnt gathering					



Project:
Date: Thu 11/3/22

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Apr 10, '22 S S M T W T
10			**Requirement Analysis**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**	**2**		
11			Verify and Prioritizing Requirements						
12			remove ambiguous and conflicting requirements						
13			making usecases						
14			Generate SRS document						
15			**Setting-up meeting with stakeholders**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**			
17			**Conducting meeting with stakeholders**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**			
18			Presenting draft to stakeholders						
19			Getting feedback						

Project: SPM assignment 1
Date: Thu 11/3/22



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
20		Closing meeting with stakeholders					
21		**Design**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**	**10**	
22		**Meeting with design Team**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**		
23		Prototype design					
24		Architecture Design					
25		finalize and Send design prototypes to development Team					
26		**Implementation**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**	**21**	

Apr 10, '22
S S M T W T

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
27		**Fontend Interface**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**		
28		Making Authentication module					
29		Making face capturing Module					

Project: SPM assignment 1
Date: Thu 11/3/22



ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
30		Making page for showing results					
31		**Making Model**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**		
32		Data Preprocessing					
33		Train Model					
34		Model Evaluation					

Apr 10, '22
S S M T W T

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names
35			Parameter Tunning					
36			Prediction					
37			Integrate model with frontend					
38			**Testing**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**	**26**	
39			**Meeting with testers**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**		
40			Setting up the test environment					
41			Developing the test case					

Project: SPM assignment 1
Date: Thu 11/3/22



ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Apr 10, '22 S S M T W T

42			Providing them system software								
43			Executing the test								
44			Collecting results								
45			**Deployment and Maintainance**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**	**26**				
46			**Meeting with Deployment Team**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**					
47			Arrange resources need for deployment								
48			Complete deployment process								
49			**Meeting with maintenance Team**	**0 days**	**Fri 5/6/22**	**Fri 5/6/22**					
50			bug Fixes								
51			Monitoring Perfomance								

Project: SPM assignment 1
Date: Thu 11/3/22



ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	Apr 10, '22 S S M T W T
52			Regular update the						
53			receive feedback of stakeholders						

Project: SPM assignment 1
Date: Thu 11/3/22



Date: Thu 11/3/22



Date: Thu 11/3/22

Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Date: Thu 11/3/22



Date: Thu 11/3/22



Date: Thu 11/3/22



Date: Thu 11/3/22

Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only